

Sprint 3 Engineering Specification

Parallel Work Breakdown — Modules 1–5

Version 1.0

Document Status: Draft for Sprint 3 Implementation

Audience: Future Studio Engineering Team · Five-Developer Sprint Group · Product Owner · Technical Leads

Editor's Note

This document regroups the Venture OS tickets for Modules 1–5 into five self-contained developer tracks, each written with the same depth as a module. For Modules 1, 2, 3, and 5, every section is quoted exactly from the source Engineering Specification. For Module 4, the Developer Tickets, Self-Testing Checklist, and Definition of Done are quoted exactly as supplied; its Introduction, Business Objective, and Business Rules were not included in the original specification and have been reconstructed from the detail inside its tickets — this is flagged clearly at the start of that track.

Table of Contents

1. Introduction

Venture OS is structured as a milestone-driven chain: Module 1 establishes the venture's identity, Module 2 gives founders a workspace to build the business, Module 3 lets the venture team execute against that plan, Module 4 layers coaching and investment readiness on top, and Module 5 manages the documents that accumulate throughout. Read literally, later modules “depend on” earlier ones being finished.

Core Principle: Freeze the contracts early. Let people build against those contracts in parallel, rather than waiting for finished modules.

In practice, each module only needs a small, agreed piece of the module before it — a Venture Profile ID, a Milestone's shape, an Advisor's role model — not that module fully polished and shipped. This specification takes the exact tickets from Modules 1 through 5 of the Venture OS specification and regroups them into five tracks — one per developer — so that Sprint 3 can start on the same day for everyone, instead of in module order.

Source Note: Every ticket, acceptance criterion, and business rule in Tracks 1–4 is quoted directly from the Venture OS Engineering Specification v1.0. Track 5 (Module 4) draws its Tickets, Self-Testing Checklist, and Definition of Done from material supplied separately, quoted exactly; its Introduction, Objective, and Business Rules are reconstructed from that same material, since Module 4's narrative sections were never written in the original specification. This is called out again at the start of Track 5.

2. Business Objective

The objective of this Sprint 3 plan is to eliminate avoidable idle time across a five-developer team working through Venture OS's milestone-driven module chain. Specifically, it aims to:

- Identify which tickets are truly independent and can start on day one.
- Identify which tickets only need a small, frozen contract from the module before them — not that module's full completion.
- Identify which tickets are true aggregators and must wait for real venture data before they can be meaningfully built.
- Give each developer a self-contained track they can execute without waiting on a teammate.
- Preserve every business rule, ticket, and acceptance criterion from the original specification exactly as written.

What This Is Not: This document does not change any business rule, feature, or acceptance criterion from the Venture OS specification. It only changes the order and grouping in which the work is assigned.

3. Engineering Team Instructions

Before Sprint 3 begins, the team must complete one short session — not a ticket, not a sprint, a single working session — to freeze three shared contracts. Every track in this document assumes these three things are already agreed and written down.

Step 0 — Foundational Contracts

1. Venture Profile schema — Venture ID, Founders, Team Members, Business Stage, and the link back to Program History. This comes out of Module 1 but only the field shapes need to be frozen, not every Module 1 feature finished.
2. Milestone / Action Plan schema — Milestone ID, Target Date, Status, and linked Action Items. This is the handoff point between Module 2 and Module 3.
3. Advisor / Coaching schema — Advisor ID, assignment model, and the Follow-up event structure reused from Program OS. This underpins Module 4 and lightly touches Module 5's Advisor Review.

Result: Once these three things are written down and every developer has seen them, all five tracks in this document can start on the same day.

Beyond Step 0, engineers should follow the same protocol established for the full specification:

- Review the existing implementation before writing new code — do not assume functionality is missing simply because it is not described in this document.
- Extend existing functionality instead of rebuilding it. Reuse components, APIs, services, and database structures.
- Do not create duplicate components, business logic, APIs, database tables, or services.
- Preserve backward compatibility.
- Every interface must support both English and French before it is considered complete.

4. Track Overview

Five tracks, one per developer, each self-contained once Step 0 is complete:

Developer 1 Venture Foundation & Business Profile	<i>The root contract for all of Venture OS. Fully independent — nothing to wait on.</i>
Developer 2 Venture Development Workspace	<i>Needs only the Venture Profile schema from Track 1, not a finished Module 1.</i>
Developer 3 Venture Execution & Collaboration	<i>Needs only the Milestone/Action Plan schema from Track 2. Heavily reuses the existing Operations OS task engine.</i>
Developer 4 Documents, Assets & Transition	<i>Needs only the Venture Profile schema from Track 1. Runs in parallel with Tracks 2 and 3.</i>

Developer 5
Coaching, KPIs & Investment
Readiness (Tickets 4.1–4.4
only)

Needs only the Venture Profile schema from Track 1 and the reused Program OS Advisor/Follow-up architecture. Tickets 4.5 and 4.6 are held back to Sprint 4.

Sections 5 through 9 below expand each track using the same format established for the full Venture OS specification: Introduction, Business Objective, Engineering Team Instructions, Dependencies, Business Rules, Feature Breakdown, Developer Tickets, Self-Testing Checklist, and Track Definition of Done.

5. Track 1 (Developer 1) — Venture Foundation & Business Profile

The root contract for all of Venture OS. Fully independent.

Introduction

Module 1 establishes the identity of every venture within Future Studio. A venture cannot begin execution until its identity has been properly established. This module provides the operational foundation upon which every other Venture OS module depends: who the founders are, what business they are building, what stage the business is in, who belongs to the venture team, and how Future Studio will manage and monitor the venture throughout its lifecycle.

Sequencing: Every activity that follows — coaching, milestone tracking, validation, KPIs, document management, and investment readiness — is attached to a Venture Profile. This track has no upstream dependency and should be prioritized so its schema can be frozen and handed to the other tracks as early as possible.

Business Objective

The objective of this track is to establish a structured and standardized profile for every venture entering Venture OS, so founders never repeatedly enter the same information throughout the platform. The Venture Profile becomes the single source of truth for every startup.

Engineering Team Instructions

A Venture Profile implementation may already exist within the current platform. Before making any modifications:

- Review existing Startup Profiles, Venture Pages, Founder Records, Team Management, and the Venture Dashboard.
- Review existing APIs and database tables.
- Identify existing functionality, missing functionality, duplicate functionality, and business rules already implemented.

Do not redesign existing interfaces unnecessarily. Extend the existing implementation. Reuse components, APIs, services, and database structures. Avoid creating duplicate venture entities. Every interface must support English and French.

Dependencies

Depends on:

- Nothing. This is the first track and defines the Step 0 Venture Profile schema itself.

Depended on by:

- Track 2 (Venture Development Workspace) — every development activity belongs to an existing Venture Profile.
- Track 3 (Venture Execution & Collaboration) — only venture teams created here should gain access to the Venture Workspace.

- Track 4 (Documents, Assets & Transition) — every document belongs to one Venture Profile.
- Track 5 (Coaching, KPIs & Investment Readiness) — every KPI, advisor, coach, and progress report belongs to an existing Venture Profile.

Business Rules

4. Every Venture must have at least one Founder.
5. Every Venture belongs to Future Studio.
6. Every Venture has one Venture Profile.
7. Every Venture has one Business Stage.
8. Team members may be added or removed by authorized users.
9. Program history must remain linked to the Venture.
10. Founders should be able to update Venture information.
11. Historical founder information must remain preserved.
12. Venture status should remain configurable.
13. All interfaces must support English and French.

Feature Breakdown

1.1 Venture Creation	Purpose: Create a new Venture within Venture OS. Includes: • Venture Name • Venture Status • Venture Creation • Venture Activation
1.2 Venture Profile	Purpose: Maintain complete business information. Includes: • Description, Mission, Vision • Industry, Sector, Business Stage • Website, Social Media
1.3 Founder Management	Purpose: Manage venture founders. Includes: • Founder Profiles • Founder Roles • Founder Contact Details • Founder Permissions
1.4 Team Management	Purpose: Manage venture team members. Includes: • Team Members • Member Roles • Invite / Remove Members

1.5 Venture Dashboard	Purpose: Provide founders with a centralized overview. Includes: • Venture Overview • Progress Summary • Team Summary • Current Stage • Notifications
1.6 Venture Settings	Purpose: Configure venture-level preferences. Includes: • Business Stage • Venture Status • Visibility • Branding • Language
1.7 Program History	Purpose: Preserve the venture's journey from Program OS. Includes: • Previous Programs • Team Formation History • Historical Deliverables • Graduation Information

Developer Tickets

Ticket 1.1 — Venture Creation

Review the existing Venture creation workflow. Extend it to support the Future Studio Venture lifecycle.

Acceptance Criteria

- ☐ Venture created successfully.
- ☐ Existing functionality preserved.
- ☐ English and French supported.

Ticket 1.2 — Venture Profile

Review the existing Venture Profile. Support complete business information without duplicating data collected in Program OS.

Acceptance Criteria

- ☐ Profile editable.
- ☐ Profile validated.
- ☐ Existing data preserved.

Ticket 1.3 — Founder Management

Review founder management. Support multiple founders and configurable founder roles.

Acceptance Criteria

- ☐ Multiple founders supported.
- ☐ Founder roles configurable.
- ☐ Founder information preserved.

Ticket 1.4 — Team Management

Review team management. Support venture team administration independent of Program OS.

Acceptance Criteria

- ☐ Members added.
- ☐ Members removed.
- ☐ Roles updated.
- ☐ Existing team history preserved.

Ticket 1.5 — Venture Dashboard

Review dashboard implementation. Provide founders with a centralized operational overview.

Acceptance Criteria

- ☐ Dashboard loads.
- ☐ Progress displayed.
- ☐ Notifications displayed.
- ☐ Current stage displayed.

Ticket 1.6 — Venture Settings

Review Venture configuration. Support configurable Venture preferences.

Acceptance Criteria

- ☐ Status configurable.
- ☐ Branding configurable.
- ☐ Language configurable.

Ticket 1.7 — Program History

Implement Program-to-Venture history preservation. Historical learning records should remain available after transition.

Acceptance Criteria

- ☐ Program history preserved.
- ☐ Team history preserved.
- ☐ Graduation history preserved.

Self-Testing Checklist

Venture Creation

- ☐ Create Venture
- ☐ Activate Venture
- ☐ Edit Venture

Venture Profile

- ☐ Business Information
- ☐ Industry
- ☐ Stage
- ☐ Website
- ☐ Branding

Founder Management

- ☐ Add Founder
- ☐ Remove Founder
- ☐ Change Founder Role

Team Management

- ☐ Add Member
- ☐ Remove Member
- ☐ Update Role

Venture Dashboard

- ☐ Venture Summary
- ☐ Team Summary
- ☐ Progress Summary
- ☐ Notifications

Program History

- ☐ Previous Program Displayed
- ☐ Team History Displayed
- ☐ Graduation History Preserved

Language

- ☐ English
- ☐ French

Regression

- ☐ Existing Venture functionality remains operational.
- ☐ Existing APIs continue functioning.
- ☐ Existing Program history is preserved.
- ☐ No duplicate Venture entities introduced.

Track 1 Definition of Done

Track 1 is complete when:

- Ventures can be created and managed through a standardized workflow.
- Founders and team members can be managed independently.
- Venture Profiles become the single source of truth for business information.
- Venture Dashboards provide founders with a centralized overview.
- Historical Program OS information is preserved after transition.
- Venture Settings remain configurable.
- English and French support is complete.
- Regression testing passes.
- The Product Owner approves the implementation.

6. Track 2 (Developer 2) — Venture Development Workspace

Needs only the Venture Profile schema from Track 1, not a finished Module 1.

Introduction

Once a Venture Profile has been created, the next responsibility is to help founders systematically build their business. This track provides founders with a structured workspace to progressively transform an idea into a validated and scalable venture — business model, customer discovery, validation, product-market fit, milestones, and action plans.

Design Principle: The objective is not simply to collect information. It is to create a living business workspace that evolves as the venture grows.

Business Objective

The objective of this track is to provide founders with practical tools for building and validating their businesses while enabling advisors and Future Studio to monitor venture maturity — what stage the venture has reached, what work has been completed, what still requires validation, and where additional coaching is required.

Engineering Team Instructions

Some venture development tools may already exist within the platform.

Before implementation:

- Review existing Business Model pages, Venture Notes, and Validation workflows.
- Review existing Milestone implementation and Progress tracking.
- Identify existing functionality, missing functionality, duplicate functionality, and business logic already implemented.

Do not redesign existing workflows unnecessarily. Extend existing functionality while maintaining consistency across Venture OS. Support English and French.

Dependencies

Depends on:

- The Venture Profile schema from Track 1. Without a Venture Profile, no development workspace should exist — but only the schema is needed, not a finished Module 1.

Depended on by:

- Track 3 (Venture Execution & Collaboration) — the milestones and action plans created here become executable work inside the Venture Workspace.
- Track 5 (Coaching, KPIs & Investment Readiness) — advisors evaluate venture maturity using information recorded here; business progress contributes to KPIs and investment readiness.
- Track 4 (Documents, Assets & Transition) — documents created during venture development (Business Model Canvas, Lean Canvas, Validation Reports) should be available inside the Document Vault.

Business Rules

14. Every development workspace belongs to one Venture.
15. Founders may update business information continuously.
16. Business Models remain editable.
17. Customer Discovery records remain preserved.
18. Validation history should never be deleted.
19. Milestones remain configurable.
20. Milestones contribute to venture progress.
21. Product Market Fit should support continuous refinement.
22. Historical business decisions should remain available.
23. All interfaces must support English and French.

Feature Breakdown

2.1 Business Model	Purpose: Document the venture's business model. Includes: • Business Model Canvas • Lean Canvas • Revenue Streams • Cost Structure • Key Partners
2.2 Customer Discovery	Purpose: Capture customer learning. Includes: • Customer Interviews • Customer Segments • Interview Notes • Insights
2.3 Validation Workspace	Purpose: Validate business assumptions. Includes: • Problem Validation • Solution Validation • Product Validation • Validation Status
2.4 Product Market Fit	Purpose: Continuously refine market alignment. Includes: • PMF Assessment • Customer Feedback • Improvements • PMF Progress
2.5 Venture Milestones	Purpose: Track venture development goals. Includes:

	• Milestone Creation • Target Dates • Progress • Completion Status
2.6 Action Plans	Purpose: Translate milestones into executable work. Includes: • Action Items • Priorities • Deadlines • Ownership

Developer Tickets

Ticket 2.1 — Business Model

Review the existing Business Model implementation. Extend it to support structured venture planning without introducing duplicate workflows.

Acceptance Criteria

- ☐ Business Model created.
- ☐ Existing information preserved.
- ☐ Editable at any time.

Ticket 2.2 — Customer Discovery

Review customer discovery workflows. Support structured recording of customer interviews and insights.

Acceptance Criteria

- ☐ Interviews recorded.
- ☐ Insights stored.
- ☐ Historical interviews preserved.

Ticket 2.3 — Validation Workspace

Review validation functionality. Allow founders to continuously validate and update assumptions.

Acceptance Criteria

- ☐ Problem validation works.
- ☐ Solution validation works.
- ☐ Product validation works.
- ☐ Historical records preserved.

Ticket 2.4 — Product Market Fit

Review Product Market Fit implementation. Support continuous refinement rather than one-time completion.

Acceptance Criteria

- ☐ PMF updated.

- ☐ Customer feedback linked.
- ☐ Progress visible.

Ticket 2.5 — Venture Milestones

Review milestone implementation. Milestones should remain configurable and measurable.

Acceptance Criteria

- ☐ Milestones created.
- ☐ Progress updated.
- ☐ Target dates maintained.

Ticket 2.6 — Action Plans

Review action planning. Prepare milestones for execution within Module 3.

Acceptance Criteria

- ☐ Action plans created.
- ☐ Deadlines supported.
- ☐ Ownership assigned.

Self-Testing Checklist

Business Model

- ☐ Create Business Model
- ☐ Edit Business Model
- ☐ Historical Changes Preserved

Customer Discovery

- ☐ Create Interview
- ☐ Record Insights
- ☐ View Interview History

Validation

- ☐ Problem Validation
- ☐ Solution Validation
- ☐ Product Validation

Product Market Fit

- ☐ Update PMF
- ☐ Save Improvements
- ☐ Track Progress

Milestones

- ☐ Create Milestone

- ☐ Edit Milestone
- ☐ Update Progress
- ☐ Mark Completed

Action Plans

- ☐ Create Action Plan
- ☐ Assign Ownership
- ☐ Set Deadlines

Language

- ☐ English
- ☐ French

Regression

- ☐ Existing venture planning workflows remain operational.
- ☐ Historical venture records remain intact.
- ☐ Existing APIs continue functioning.
- ☐ No duplicate business logic introduced.

Track 2 Definition of Done

Track 2 is complete when:

- Founders can document and continuously refine their business model.
- Customer discovery and validation activities are recorded and preserved.
- Product Market Fit can be measured and improved over time.
- Venture milestones and action plans provide a structured roadmap for business development.
- Historical business decisions remain accessible.
- English and French support is complete.
- Regression testing passes.
- The Product Owner approves the implementation.

7. Track 3 (Developer 3) — Venture Execution & Collaboration

Needs only the Milestone/Action Plan schema from Track 2. Heavily reuses the existing Operations OS task engine.

Introduction

Planning alone does not build successful ventures. Once founders have defined their business model, validated customer problems, established milestones, and created action plans, the next stage is execution. This track provides the operational workspace where venture teams execute their business on a daily basis — tasks, subtasks, weekly standups, weekly retros, blockers, calendar, and progress.

Reuse, Don't Rebuild: Most task management functionality already exists inside Operations OS. Do not build a separate task engine — reuse the existing architecture and extend it for Venture OS.

Business Objective

The objective of this track is to help venture teams execute their business consistently while allowing Future Studio to monitor venture activity and provide timely support, so every venture develops a habit of structured execution rather than informal communication.

Engineering Team Instructions

Review the existing Operations OS Tasks, Subtasks, Assignment Workflow, Weekly Standups, Weekly Retros, Calendar, and Notifications. Reuse the existing architecture and extend it for Venture OS. The venture workspace should inherit the same operational philosophy used internally by Future Studio. Support English and French.

Dependencies

Depends on:

- Only members of a Venture Team (from Track 1) should access the Venture Workspace.
- Milestones and Action Plans from Track 2, which become executable work inside this module — only the schema needs to be frozen, not a finished Track 2.

Depended on by:

- Track 5 (Coaching, KPIs & Investment Readiness) — weekly execution contributes directly to Venture KPIs, Advisor Reviews, and Investment Readiness.
- Track 4 (Documents, Assets & Transition) — tasks and milestones may reference venture documents stored in the Document Vault.

Business Rules

24. Venture Tasks should reuse the existing Operations OS task engine.
25. Every task belongs to one Venture.
26. Parent Tasks may contain multiple subtasks.
27. Team members must accept assigned tasks.

28. One Weekly Standup exists per venture per week.
29. One Weekly Retro exists per venture per week.
30. Blockers may only be created from the Weekly Retro.
31. Only the creator of a Blocker may mark it as resolved.
32. Tasks with unresolved blockers cannot be completed.
33. Parent Tasks cannot be completed while child tasks remain blocked.
34. Incomplete tasks automatically carry forward into the following week's Standup.
35. Every interface must support English and French.

Feature Breakdown

3.1 Venture Workspace	Purpose: Provide a centralized execution workspace. Includes: • Venture Dashboard • Venture Activity • Weekly Progress
3.2 Venture Tasks	Purpose: Manage venture execution. Includes: • Parent Tasks • Subtasks • Assignment • Priority • Due Dates
3.3 Weekly Standups	Purpose: Organize weekly execution. Includes: • Weekly Standup • Task Planning • Weekly Priorities
3.4 Weekly Retros	Purpose: Review weekly execution. Includes: • Completed Tasks • Outstanding Tasks • Carry Forward
3.5 Venture Blockers	Purpose: Track execution issues. Includes: • Create Blocker • Supporting URL • Resolution Workflow
3.6 Venture Calendar	Purpose: Coordinate venture activities. Includes: • Tasks

	• Meetings • Milestones • Deadlines
3.7 Venture Progress	Purpose: Provide operational visibility. Includes: • Weekly Progress • Task Completion • Milestone Progress

Developer Tickets

Ticket 3.1 — Venture Workspace

Review the existing Operations OS task architecture. Reuse it to create a Venture Workspace rather than building a separate task engine.

Acceptance Criteria

- ☐ Workspace loads correctly.
- ☐ Existing task engine reused.
- ☐ Venture-specific context supported.

Ticket 3.2 — Venture Tasks

Extend the existing task workflow for venture teams.

Acceptance Criteria

- ☐ Parent tasks supported.
- ☐ Subtasks supported.
- ☐ Assignment acceptance works.
- ☐ Existing functionality preserved.

Ticket 3.3 — Weekly Standups

Reuse the Weekly Standup workflow from Operations OS.

Acceptance Criteria

- ☐ One Standup per week.
- ☐ Tasks linked automatically.
- ☐ Weekly planning supported.

Ticket 3.4 — Weekly Retros

Reuse the Weekly Retro workflow.

Acceptance Criteria

- ☐ Completed tasks reviewed.
- ☐ Carry-forward supported.

- ☐ Weekly review functions correctly.

Ticket 3.5 — Venture Blockers

Reuse the Blocker workflow from Operations OS.

Acceptance Criteria

- ☐ Blockers created only from Retro.
- ☐ Supporting URLs supported.
- ☐ Resolution workflow maintained.

Ticket 3.6 — Venture Calendar

Review calendar integration. Automatically display venture tasks, milestones, meetings, and deadlines.

Acceptance Criteria

- ☐ Calendar updates automatically.
- ☐ Milestones displayed.
- ☐ Deadlines visible.

Ticket 3.7 — Venture Progress

Review progress reporting. Provide real-time operational visibility into venture execution.

Acceptance Criteria

- ☐ Weekly progress calculated.
- ☐ Milestone progress displayed.
- ☐ Task completion reflected automatically.

Self-Testing Checklist

Venture Workspace

- ☐ Dashboard Loads
- ☐ Venture Activities Displayed

Venture Tasks

- ☐ Parent Task Created
- ☐ Subtask Created
- ☐ Task Accepted
- ☐ Task Completed

Weekly Standups

- ☐ One Standup Created
- ☐ Tasks Linked
- ☐ Weekly Planning Works

Weekly Retros

- ☐ Weekly Review Completed
- ☐ Carry Forward Works

Venture Blockers

- ☐ Blocker Added From Retro
- ☐ Supporting URL Added
- ☐ Blocker Resolved
- ☐ Parent Task Protected

Venture Calendar

- ☐ Meetings Displayed
- ☐ Milestones Displayed
- ☐ Deadlines Displayed

Venture Progress

- ☐ Weekly Progress Updated
- ☐ Milestone Progress Updated
- ☐ Dashboard Updated

Language

- ☐ English
- ☐ French

Regression

- ☐ Operations OS task engine remains unchanged.
- ☐ Weekly Standups continue functioning.
- ☐ Weekly Retros continue functioning.
- ☐ Blocker workflow remains consistent.
- ☐ No duplicate task engine introduced.

Track 3 Definition of Done

Track 3 is complete when:

- Venture teams can execute work using the shared Operations OS task architecture.
- Weekly Standups and Weekly Retros operate consistently with Operations OS.
- Venture-specific tasks, subtasks, blockers, and calendars function correctly.
- Venture progress is updated automatically from execution data.
- Existing Operations OS functionality remains reusable and unchanged.
- English and French support is complete.
- Regression testing passes.
- The Product Owner approves the implementation.

8. Track 4 (Developer 4) — Documents, Assets & Transition

Needs only the Venture Profile schema from Track 1. Runs in parallel with Tracks 2 and 3.

Introduction

Throughout the life of a venture, hundreds of important documents are created. This track provides every venture with a centralized Document Vault where business documents, legal records, financial information, brand assets, and investment materials are securely managed. It also establishes the transition point between Venture OS and Investor OS — a venture should only become discoverable by investors after the appropriate documents have been completed and approved.

Business Objective

The objective of this track is to provide every venture with a secure and structured repository for managing business assets while enabling Future Studio to evaluate document readiness before introducing ventures to investors. The Venture Document Vault should become the single source of truth for all venture-related documentation.

Engineering Team Instructions

Some file management functionality already exists within the platform.

Before implementation:

- Review existing File Upload, Document Storage, and Media Library.
- Review existing Permission System, Version History, and Download Functionality.

Do not build another document management system. Extend the existing architecture. Reuse File Storage, Upload Components, the Permission Engine, the Notification Engine, and Activity Logs. Support English and French.

Dependencies

Depends on:

- The Venture Profile schema from Track 1. Without an active Venture, no Venture Document Vault should exist — but only the schema is needed, not a finished Module 1.

Depended on by:

- Sprint 4's Investor OS work, which receives controlled access to approved documents only after Future Studio authorizes the transition — Investor OS should never modify Venture documents directly.

Light cross-references (non-blocking):

- Track 2 may generate planning documents (Business Model Canvas, Lean Canvas, Validation Reports) that get stored here — this track's structure doesn't require Track 2 to be finished, only for the storage categories to exist.
- Track 5's Investment Readiness Assessment (held back to Sprint 4) will eventually determine when a venture's documents are ready to expose to Investor OS, but that trigger can be handled manually for now.

Business Rules

36. Every document belongs to one Venture.
37. Documents should be organized by category.
38. Every uploaded document should support version history.
39. Previous document versions should never be deleted automatically.
40. Document permissions should be configurable.
41. Advisors may review documents without modifying original files.
42. Investor OS should only access approved documents.
43. Sensitive venture documents should remain private unless explicitly shared.
44. Historical document activity should remain preserved.
45. All interfaces must support English and French.

Feature Breakdown

5.1 Venture Document Vault	Purpose: Provide centralized document management. Includes: • Document Categories • Folder Organization • Search • Filtering
5.2 File Management	Purpose: Manage venture assets. Includes: • Upload • Download • Replace • Delete • Restore
5.3 Version History	Purpose: Preserve document evolution. Includes: • Version Timeline • Previous Versions • Restore Previous Version • Version Notes
5.4 Document Permissions	Purpose: Protect venture information. Includes: • Founder Access • Team Access • Advisor Access • Administrator Access • Investor Access
5.5	Purpose: Support structured document review.

Advisor Review	Includes: • Comments • Approval • Revision Request • Review History
5.6 Investor Transition	Purpose: Prepare ventures for Investor OS. Includes: • Approved Documents • Shared Documents • Due Diligence Package • Transition Status

Developer Tickets

Ticket 5.1 — Venture Document Vault

Review the existing document management implementation. Extend it to provide a structured Venture Document Vault while preserving the current architecture.

Acceptance Criteria

- ☐ Document Vault created.
- ☐ Categories supported.
- ☐ Existing functionality preserved.

Ticket 5.2 — File Management

Review the existing file upload workflow. Support centralized venture file management without duplicating storage functionality.

Acceptance Criteria

- ☐ Files uploaded.
- ☐ Files downloaded.
- ☐ Existing upload workflow reused.

Ticket 5.3 — Version History

Review version management. Preserve every historical version of uploaded documents.

Acceptance Criteria

- ☐ Version history maintained.
- ☐ Previous versions accessible.
- ☐ Version restoration supported.

Ticket 5.4 — Document Permissions

Review the existing permission engine. Allow configurable document access based on user roles.

Acceptance Criteria

- ☐ Founder permissions work.
- ☐ Team permissions work.
- ☐ Advisor permissions work.
- ☐ Investor permissions controlled.

Ticket 5.5 — Advisor Review

Implement structured document review. Advisors should provide feedback without modifying original documents.

Acceptance Criteria

- ☐ Comments supported.
- ☐ Approval supported.
- ☐ Revision requests supported.
- ☐ Review history preserved.

Ticket 5.6 — Investor Transition

Review Venture-to-Investor transition. Only approved documents should become available within Investor OS.

Acceptance Criteria

- ☐ Approved documents shared.
- ☐ Sensitive documents protected.
- ☐ Transition status tracked.

Self-Testing Checklist

Venture Document Vault

- ☐ Create Categories
- ☐ Upload Documents
- ☐ Search Documents
- ☐ Filter Documents

File Management

- ☐ Upload
- ☐ Download
- ☐ Replace
- ☐ Delete
- ☐ Restore

Version History

- ☐ Version 1 Saved
- ☐ Version 2 Saved
- ☐ Previous Versions Available
- ☐ Restore Previous Version

Document Permissions

- ☐ Founder Access
- ☐ Team Access
- ☐ Advisor Access
- ☐ Investor Access

Advisor Review

- ☐ Add Comments
- ☐ Approve Document
- ☐ Request Revision
- ☐ Review History Preserved

Investor Transition

- ☐ Approved Documents Shared
- ☐ Sensitive Documents Hidden
- ☐ Transition Status Updated

Language

- ☐ English
- ☐ French

Regression

- ☐ Existing document management remains operational.
- ☐ Existing permission engine continues functioning.
- ☐ Existing file upload architecture is reused.
- ☐ Historical document versions remain intact.
- ☐ No duplicate storage implementation introduced.

Track 4 Definition of Done

Track 4 is complete when:

- Every venture has a centralized Document Vault.
- Business, legal, financial, investment, and brand documents are securely organized.
- Version history preserves every document revision.
- Document permissions are configurable using the existing permission engine.
- Advisors can review and comment on documents without altering originals.
- Only approved documents transition into Investor OS.
- Existing file management functionality is preserved and extended.
- English and French support is complete.
- Regression testing passes.
- The Product Owner approves the implementation.

9. Track 5 (Developer 5) — Coaching, KPIs & Investment Readiness

Tickets 4.1–4.4 only. Needs only the Venture Profile schema from Track 1 and the reused Program OS Advisor/Follow-up architecture.

Source Note: The Developer Tickets, Self-Testing Checklist, and Definition of Done below are quoted exactly from the Module 4 material supplied. The Introduction, Business Objective, and Business Rules were not written in the original Venture OS specification for this module — they are reconstructed here from the detail inside the tickets themselves (their Objective, Business Requirements, and UI Requirements sections), so this track can stand alone like the other four. If a fuller narrative version of Module 4 exists, it should replace this reconstruction.

Introduction

This track supports structured venture growth through coaching and measurable business outcomes. Unlike Program OS, where coaching is tied to learning outcomes, Venture OS coaching focuses on venture growth, business execution, strategic decision-making, and founder accountability. It covers coaching session management, a configurable Venture KPI engine, advisor assignment, and follow-up meetings — all reusing the existing Follow-up, Calendar, Notification, and Activity Timeline architecture from Program OS rather than introducing a separate coaching engine.

Business Objective

The objective of this track is to let Future Studio assign one or more Venture Advisors to a venture, let those advisors schedule and conduct structured coaching sessions with a permanent history, and let Future Studio configure business-outcome KPIs — distinct from Program OS's educational KPIs — that update automatically from venture activity wherever possible.

Engineering Team Instructions

Before implementing any changes, review the existing coaching functionality, follow-up workflow, meeting scheduler, notification system, calendar integration, and participant review workflow. Identify what already exists, what should be reused, what requires extension, and what should remain unchanged.

Reuse, Don't Rebuild: The implementation should reuse the existing Follow-up, Calendar, Notification, and Activity Timeline architecture wherever possible. Do not introduce a separate coaching engine, and do not build another meeting scheduler.

Dependencies

Depends on:

- The Venture Profile schema from Track 1, and the Advisor/Follow-up architecture reused from Program OS.

Depended on by:

- This track's own held-back tickets (4.5 Investment Readiness Assessment and 4.6 Venture Reports & Analytics), which read the coaching and KPI data produced here — see Section 10.

- Track 4's Investor Transition (Ticket 5.6), which will eventually be triggered by an investment readiness determination made using this track's KPI and coaching data.

Business Rules

Reconstructed from the ticket-level Business Requirements supplied for this module:

46. Future Studio may assign one or multiple Venture Advisors to a Venture.
47. Each Advisor should have access only to ventures assigned to them unless additional permissions are granted.
48. Coaching should become part of the Venture Timeline; nothing should be deleted.
49. Venture KPIs must be configurable by Future Studio and reusable across ventures — KPIs must not be hardcoded.
50. KPIs should update automatically based on venture activities wherever applicable.
51. Every Follow-up should remain part of the Venture Timeline.
52. Follow-up scheduling should automatically update both the Advisor Calendar and the Venture Calendar.
53. All interfaces must support English and French.

Feature Breakdown

4.1 Venture Coaching Management	Purpose: Provide a structured coaching management system focused on venture growth and founder accountability. Includes: • Schedule / Conduct Coaching Sessions • Coaching Notes & Observations • Recommendations • Coaching History
4.2 Venture KPI Management	Purpose: Measure business performance rather than educational performance. Includes: • KPI Creation, Editing, Disabling • KPI Assignment to Ventures • Automatic Calculation Where Applicable
4.3 Advisor Management	Purpose: Manage Venture Advisors and their relationship with ventures. Includes: • Assign / Change / Remove Advisor • Multiple Advisors Supported • Advisor-Scoped Permissions
4.4 Follow-up Meetings	Purpose: Reuse the existing Program OS Follow-up engine for structured Venture coaching. Includes: • Schedule / Reschedule / Cancel / Complete Follow-up • Date, Time, Location, Meeting Link, Notes • Calendar Synchronization

Developer Tickets

Ticket 4.1 — Venture Coaching Management

Extend the existing coaching workflow to provide a structured coaching management system for Venture OS.

Unlike Program OS, where coaching is tied to learning outcomes, Venture OS coaching focuses on venture growth, business execution, strategic decision-making, and founder accountability. The implementation should reuse the existing Follow-up, Calendar, Notification, and Activity Timeline architecture wherever possible. Do not introduce a separate coaching engine.

Business requirements:

- Future Studio must be able to assign one or multiple Venture Advisors to a Venture.
- Advisors must be able to schedule and conduct coaching sessions, write coaching notes, record observations and recommendations, and schedule further follow-up.
- Founders must be able to view upcoming and completed coaching sessions, advisor recommendations, and outstanding follow-up actions.
- Coaching should become part of the Venture Timeline; nothing should be deleted.

Acceptance Criteria

- ☐ Multiple advisors supported.
- ☐ Coaching sessions created.
- ☐ Coaching notes saved.
- ☐ Recommendations preserved.
- ☐ Follow-up meetings supported.
- ☐ Coaching history displayed.
- ☐ Notifications delivered.
- ☐ English supported.
- ☐ French supported.

Ticket 4.2 — Venture KPI Management

Implement a configurable Venture KPI engine that measures business performance rather than educational performance. KPIs should be configurable by Future Studio and reusable across ventures. Do not hardcode KPIs.

Business requirements:

- Program KPIs and Venture KPIs are different — examples include Customer Interviews, Active Users, Revenue, Customer Retention, Partnerships, Product Releases, Pilot Customers, Monthly Growth, and Team Velocity.
- Future Studio should be able to create, edit, disable, reuse, and assign KPIs to ventures.
- KPIs should update automatically based on venture activities wherever applicable.

Acceptance Criteria

- ☐ KPI creation works.
- ☐ KPI editing works.
- ☐ KPI assignment works.
- ☐ Automatic calculations work.
- ☐ Dashboard updates correctly.

- ☐ English supported.
- ☐ French supported.

Ticket 4.3 — Advisor Management

Provide Future Studio with the ability to manage Venture Advisors and their relationship with ventures. Review existing Staff Management, User Roles, and Assignment workflow. Extend the current implementation rather than rebuilding it.

Business requirements:

- Future Studio should be able to assign, change, remove, and assign multiple Advisors.
- Each Advisor should have access only to ventures assigned to them unless additional permissions are granted.
- The Venture Profile should display the Primary Advisor, Supporting Advisors, and Coaching Activity.

Acceptance Criteria

- ☐ Advisor assignment works.
- ☐ Multiple advisors supported.
- ☐ Advisor removal works.
- ☐ Advisor permissions respected.
- ☐ Existing staff structure preserved.

Ticket 4.4 — Follow-up Meetings

Reuse the existing Follow-up engine from Program OS to support structured Venture coaching. Do not build another meeting scheduler.

Business requirements:

- Advisors should be able to schedule, reschedule, cancel, and complete Follow-up.
- Meetings should support Date, Time, Location, Meeting Link, and Notes.
- Scheduling should automatically update the Advisor Calendar and the Venture Calendar.
- Every Follow-up should remain part of the Venture Timeline.

Acceptance Criteria

- ☐ Meeting scheduling works.
- ☐ Calendar synchronized.
- ☐ Notifications sent.
- ☐ History preserved.
- ☐ Existing meeting workflow reused.

Self-Testing Checklist

Venture Coaching

- ☐ Assign Advisor
- ☐ Create Coaching Session
- ☐ Record Coaching Notes

- ☐ Save Recommendations
- ☐ View Coaching History

Venture KPIs

- ☐ Create KPI
- ☐ Assign KPI
- ☐ Edit KPI
- ☐ Dashboard Updates

Advisor Management

- ☐ Assign Advisor
- ☐ Assign Multiple Advisors
- ☐ Remove Advisor
- ☐ Permission Validation

Follow-up Meetings

- ☐ Schedule Meeting
- ☐ Reschedule Meeting
- ☐ Calendar Synchronization
- ☐ Notifications Delivered
- ☐ Follow-up History Preserved

Language

- ☐ English
- ☐ French

Regression

- ☐ Existing coaching workflows remain operational.
- ☐ Existing calendar functionality remains operational.
- ☐ Existing notification engine remains operational.
- ☐ Existing KPI calculations remain functional.
- ☐ No duplicate business logic has been introduced.

Track 5 Definition of Done

Track 5 (Tickets 4.1–4.4) is complete when:

- Venture Advisors can manage structured coaching sessions and maintain complete coaching history.
- Venture KPIs are configurable, measurable, and automatically reflected within venture dashboards wherever applicable.
- Advisor assignments and permissions are fully operational.
- Follow-up meetings reuse the existing calendar, notification, and scheduling infrastructure.
- English and French localization is fully supported.
- Regression testing confirms compatibility with Operations OS, Program OS, and Venture OS.
- The Product Owner has reviewed and approved the implementation before release.

10. Held Back for Sprint 4

Unlike the tickets in Tracks 1 through 5, the items below are true aggregators. They read data that the five tracks above produce, so starting them early just means staring at empty dashboards or scoring against ventures that haven't accumulated real activity yet. Build UI shells against sample data if you want a head start, but do not treat them as done until real data exists.

Held-Back Ticket	Why It Waits
Ticket 4.5 — Investment Readiness Assessment	Needs real Founder Commitment, Customer Validation, Revenue Traction, Product Readiness, Documentation, Financial/Legal Readiness, Coaching Progress, and KPI Achievement data from Tracks 1–5.
Ticket 4.6 — Venture Reports & Analytics	Needs real Venture Progress, Coaching Activity, KPI Performance, Follow-up History, Investment Readiness, Milestone Completion, and Team Activity data from every other track.

11. Cross-Track Integration

Sprint 3 is not five unrelated workstreams. Every track produces something another track eventually reads. The flow is:

Step 0 — Contracts Frozen
Track 1: Venture Profile Schema Exists
Track 2: Business Model, Validation, and Milestones Built on Venture Profile
Track 3: Execution Built on Milestone Schema, Reusing the Operations OS Engine
Track 4: Document Vault Attaches to Venture Profile (Runs in Parallel with Tracks 2-3)
Track 5: Coaching & KPI Engine Attaches to Venture Profile and Advisor Architecture
Sprint 4: Investment Readiness & Venture Reports Aggregate Everything

Core Principle: The only real dependency chain left is Step 0 → Tracks 1 through 5 in schema-handoff order → Sprint 4 aggregation tickets. Tracks 4 and 5 only need Track 1's schema and can run fully in parallel with Tracks 2 and 3 — they do not need to wait in module-number order.

12. Sprint 3 Definition of Done

Sprint 3 will be considered complete when:

- All five tracks have been implemented according to their individual Definitions of Done.
- Every ticket, business rule, and acceptance criterion quoted in Tracks 1–4 matches the Venture OS Engineering Specification exactly.
- Track 5's tickets, checklist, and Definition of Done match the supplied Module 4 material exactly, with its reconstructed narrative sections clearly marked as such.
- No track required waiting on another track's full completion — only on the Step 0 contracts and each other's schemas.
- The two held-back tickets remain untouched, or exist only as UI shells against sample data.
- All user-facing features across all five tracks support English and French.
- Regression testing confirms that existing functionality across Operations OS, Program OS, and Venture OS remains stable.
- The Product Owner has reviewed and approved each track's implementation.

End of Sprint 3 Engineering Specification v1.0